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		Libby Asbestos Project -- University of Cincinnati RfC Support and Database Update

		Schedule of Deliverables



				Deliverable Name - Description		Action by:		Proposed Due Date:		Actual Date Rcv'd:		Notes

		1		Format/Content of data deliverable 		UC		5/29/09		6/1/09		(deliverable sent via email from E. Borton to A. Castelli)

		2		Approval of #1		Volpe/EPA		6/3/09		6/2/09		(approval sent via email from A.Castelli (after consultation with B. Benson) to T. Hilbert)

		3		Populated data fields ("raw data")		UC		8/14/09		8/19/09		(confirmation of deliverable was sent via email from T. Hilbert to A. Castelli)

		4		Draft plan for populating Job-Exposure Matrix (JEM)		UC		1/29/10		1/29/10

		5		Gov't comments on draft plan for populating JEM		Volpe/EPA		2/19/10		2/9/10

		6		Final plan for populating JEM		UC		3/1/10		3/1/10

		7		Identify outside consultant (biostatistician) to assist (review the job-exposure reconstruction for completeness, review exposure-response analysis)		UC		3/1/10		2/18/10

		8		Gov't comments on plan for populating JEM		Volpe/EPA		3/12/10		3/12/10

		9		JEM - preliminary draft		UC		5/3/10		5/3/2010

				Focus group - UC-OM Scott 		UC		5/14/10		5/14/10

				Conference to discuss impact of focus group 				5/27/10		5/27/10		After focus groups, we can have conference call to discuss how much info was collected and what changes may need to be made to JEM.

				JEM- updated (final?) draft				7/23/10		8/17/10		Draft Final was delivered 07/23, but further changes were made so the FINAL was delivered 08/17.

		10		Report describing decision points, etc.		UC		7/23/10		8/17/10		Draft Final was delivered 07/23, but further changes were made so the FINAL was delivered 08/17.

		11		Cumulative Exposure Estimate for each worker (+ work history & health outcome) - (Excel Spreadsheet)		UC		8/6/10		8/17/10		Draft Final was delivered 07/23, but further changes were made so the FINAL was delivered 08/17.

				JEM, Cum Exp Est- revisions made per BB's request		UC		N/A		8/31/10

		12		Exposure Response Relationship (RfC)		EPA in conjunction with UC/subcontractor		9/30/10

				Period of Performance with UC to expire				9/15/11
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